

FORT BRAGG OHV PARK ENVIRONMENTAL IMPACT REPORT

CALENDAR OF EVENTS

Event	Date (2018)	Action/Deliverable
Notice to Proceed	1/8	District authorizes start of work
AB52 Tribal Consultation	1/22	District via MIG to initiate contact with any tribes that have requested notification under AB52.
Data Request	1/22	MIG reviews initial project materials; submits data request
Kick Off Mt/Site Visit	1/24	District and MIG meeting at District Office; initial visit site
Cultural Records Search and NAHC Scoping	1/22-1/26	MIG to conduct a CHRIS records search, NAHC Sacred Lands File search, and submit follow-up scoping letters to tribes
Notice of Preparation (NOP)	2/16-3/18	MIG to submit NOP to SCH; County to distribute County Clerk and local organizations and individuals
<i>Public scoping period</i>	2/5-3/7	30-day review
Scoping Meeting	2/28	MIG and District prepare for and attend scoping meeting and Board/Staff workshop; MIG to submit a summary of comments to District
Project Description	1/15-5/1	MIG to work with District and California Recreation Alliance (CRA) to develop project description; MIG to submit draft project description for District review
<i>District review</i>	2/12-2/16	District reviews draft project description and submits comments to MIG
Noise Analysis	2/15-3/16	MIG to collect noise measurements, prepare results report for Draft EIR
Biological Analysis	2/15-4/16	MIG to conduct field surveys; prepare report for Draft EIR
Stakeholders Input	3/26-5/25	District to get input on concept plan
Alternatives Analysis	5/1-6/11	MIG to work with District and CRA to identify project alternatives, CRA to provide alternative concepts
Administrative Draft EIR	1/29 – 6/25	MIG to prepare Administrative Draft EIR and submit to District
<i>District Review</i>	6/26-7/13	District and CRA review Administrative Draft EIR and provide comments to MIG
Pre-print Draft EIR	7/16-7/20	MIG to respond to District review comment on ADEIR and submit a pre-print Draft EIR to District for review
<i>District review</i>	7/23-7/27	District to review and provide final approval of pre-print Draft EIR for publishing
Public Draft EIR	8/6	MIG to prepare and submit Notice of Completion and 15 copies of Draft EIR to SCH; District to

		prepare Notice of Availability and distribute to County Clerk, newspaper, and mailing list
<i>Public review period</i>	8/6-9/21	45-day review
Board of Directors Meeting: Public Hearing on Draft EIR	TBD	MIG and District prepare for and attend public hearing to receive comment on Draft EIR
Administrative draft Final EIR, Findings, and Mitigation Monitoring and Reporting Program (MMRPP)	TBD	MIG to prepare administrative draft Final EIR, Findings, and MMRP and submit to District
<i>District review</i>	TBD	District to review administrative draft documents and provide comments to MIG
Final EIR, Findings, and MMRP	TBD	MIG to respond to District review comment and submit finalized documents
Board of Directors Meeting: Certification of EIR and Project Approval	TBD	MIG to prepare for and attend
Notice of Determination (NOD)	5 days after project approval	MIG to prepare NOD; District to submit to County Clerk